DOE/RL-97-91, Rev. 6

SOURCE: PTS Section G
HANFORD SITE WASTE MANAGEMENT APRIL 1998
PERFORMANCE REPORT WBS 1.2

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES

Cumulative to Date Status
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DOE/RL-97-91, Rev. 6

SOURCE: PTS Section G
HANFORD SITE WASTE MANAGEMENT APRIL 1998
PERFORMANCE REPORT WBS 1.2
FYTD CUR PTS  FY

BCWS BCWP ACWP SV CVv BSLN BCWS EAC

1.2.1.1 Solid Waste Stor & Dispo: Expense 18.7 18.0 15.8 (0.7) 2.2 33.9 49.7 31.2

WMO03 CENRTC 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.2.1.1 18.7 18.0 15.8 (0.7) 2.2 34.0 49.7 31.2

1.2.2.1 Solid Waste Treatment Expense 16.8 16.3 16.2 (0.5) 0.1 28.3 12.8 30.6
WMO04 CENRTC 0.0 0.0 0.0 0.0 (0.0 0.0 0.0 0.1
GPPILI 3.1 3.2 4.2 01 (1.0) 46 4.6 6.4

Subtotal 1.2.2.1 19.9 19.5 20.4 (0.4) (0.9) 329 17.5 37.1

1.2.3.1 Liquid Effluents Expense 17.2 18.2 15.3 1.0 2.9 30.6 30.7 28.8
WMO05 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 00 (00) 00 0.0 0.0

Subtotal 1.2.3.1 17.2 18.2 15.3 1.0 2.9 30.6 30.7 28.8

1.2.4.1 Analytical Services Expense 14.7 14.5 12.4 (0.2) 2.1 25.8 25.8 24.8
WMO06 CENRTC 0.7 0.5 0.6 (0.2) (0.2) 1.2 1.2 1.1
GPPILI 12 12 17 (00 (05 20 24 3.1

Subtotal 1.2.4.1 16.6 16.2 14.8 (0.4) 1.4 29.0 29.4 29.0

Total Waste Management Expense 67.4 67.0 59.7 (0.4) 7.3 118.6 119.0 1154
CENRTC 0.7 0.5 0.6 (0.2) (0.1) 1.3 1.3 1.2

GPPILI 4.3 44 6.0 01 (16) 66 7.0 9.5

Total * 72.4 72.0 66.3 (0.5) 5.7 1265 1273 126.1

$ in Millions

* The $0.4M difference between the PTS BCWS and CUR BSLN columns is that PTS BCWS includes $0.4M in
carryover BCWS for Project W-087, authorized on FY 1997 BCR AS-E97-014, but not reflected in the FY98
MYWP current baseline; and BCWS adjustment of $0.4M for other site contractors.
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